

JPS RESTORATION UPDATES

2 0 2 5 N o v e m b e r 9



our

HIGHLIGHTS

Following the passage of Hurricane Melissa, electricity service has been restored to approximately 60% of customers across the island.



RESTORATION STATUS

- Power has been restored to the Annotto Bay, Port Maria, and Cornwall Regional Hospitals.
- Major sections of Highgate and Port Maria Towns have also been energized.
- Restoration activities have commenced within the Montego Bay economic hub, particularly along the Elegant Corridor.
- Power has been restored to the Fairview Shopping Complex and the Excelerate Energy Gas Facility in Montego Bay.

Parish	Total Customers	% Customers Out
Trelawny	20,752	100%
Westmoreland	34,415	100%
Hanover	16,680	100%
St. Ann	46,846	99%
St. James	62,117	93%
St. Elizabeth	45,748	77%
Portland	23,083	62%
St. Mary	30,069	56%
Manchester	49,083	53%
Clarendon	51,198	29%
St. Catherine	88,753	12%
KSA North	91,192	10%
St. Thomas	20,935	2%
Portmore	52,172	1%
KSA South	51,964	1%
Totals	685,007	44%

RESTORATION STATUS

Hospitals with Electricity Restored

Electricity has been restored to several key medical facilities islandwide, ensuring continuity of healthcare services and support for critical operations. The following hospitals across multiple parishes have been fully energized :



Kingston & St. Andrew

- Andrews Memorial Hospital
- Bellevue Hospital
- Bustamante Hospital For Children
- Kingston Public Hospital
- National Chest Hospital (NCH)
- Nuttall Memorial Hospital
- St. Joseph's Hospital
- University Hospital Of The West Indies
- Victoria Jubilee

St. Catherine & Portmore

- Linstead Hospital
- Spanish Town Hospital

St. Thomas

- Princess Margaret Hospital

Manchester

- Hargreaves Hospital
- Mandeville Hospital
- Percy Junior Hospital

Clarendon

- Chapelton Hospital
- Lionel Town Community Hospital
- May Pen Hospital

St. James

- Cornwall Regional Hospital

St. Mary

- Port Maria Hospital
- Annotto Bay Hospital

RESTORATION TIMELINE

Restoration works continue in St. Catherine and Kingston & St. Andrew (North), with an estimated time to complete (ETR) of 8 days for both parishes.

Key Highlights:

- The majority of remaining customers are single service points facing unique restoration challenges.
- Several of these locations remain difficult to access, which continues to affect restoration timelines.


Efforts are ongoing to address these isolated cases and restore full service within the projected timeframe.



SYSTEM STATUS

Critical Sites Status | As at November 8, 2025

% Critical Facilities Restored by Agency:



Restoration of critical facilities across key utility providers continues to progress steadily following Hurricane Melissa. As of the reporting date, approximately 48% of all critical sites have been restored islandwide. Digicel and the National Water Commission have each restored 50% of their priority locations, while FLOW has achieved 43% restoration.

Generation and Demand:

- Generation capacity remains available to support continued restoration efforts.
- Forecasted peak demand will be monitored as restoration progresses.

FOLLOW US FOR UPDATES



@ t h e O U R J a m a i c a



@ t h e O U R j a