

## 1.10 PROCUREMENT PROCESS AND SCHEDULE

The proposed process and timetable are as follows:

No	ACTIVITY	DATE
1	Issue of Request for Proposal	31 July, 2015
2	Pre-bid meeting	28 August, 2015
3	Deadline for Submission of Proposals by Applicants	27 January, 2016
4	Complete Evaluation of Proposals	26 April, 2016
5	Notify Highest Ranked Applicants	06 May, 2016
6	Complete negotiation of Project Agreements	03 November, 2016
7	Highest Ranked Applicants Post Performance Security Deposit by	14 November, 2016
8	Begin Construction	03 July, 2017
9	Proposed Commissioning Date (Energy Only)	28 December, 2018
10	Proposed Commissioning Date (Firm Capacity)	27 December, 2019

<http://www.our.org.jm/ourweb/sectors/request-proposals-supply-net-37-mw-electricity-generation-renewable-energy>